

**GOVERNMENT OF ANDHRA PRADESH**  
**A B S T R A C T**

AVR HNSS Project – Phase-I – Package No.23 – Investigation, Preparation of HP's, Designs, Drawings and excavation of HNSS Main Canal from Km (-) 3.400 to Km 20.000 including CM & CD works and distributory system to feed an ayacut of 4200 Acres Khariff I.D – Modification - Administrative Sanction for Rupees 11.37 Crores - Accorded – Orders –issued.

**IRRIGATION & CAD (PW.Maj. Irri. VI) DEPARTMENT**

**G.O. Ms.No. 111**

**Dated:11-10-2010.**

**Read the following:**

1. Govt.,Memo.No.19033/Major.Irri.VI/2007, dated. 19.07.2007.
2. The CE(Projects), Irrigation, Anantapur Lr.No.CE(P)/ ATP/ HNSS/ P.23/Hyd /Camp.No.883, dated. 17.05.2010.
3. Govt., Memo.No.12184/Major.Irri.VI/2010, dated. 18.05.2010.
4. Minutes of State Level Standing Committee Meeting, dated. 25.05.2010.
5. Minutes of IBM Committees, dated. 17.07.2010.
5. from the ENC & CE (Projects) FAC, Irrigation, Anantapur Lr.No.CE(P) /ATP/L.10/Vol.XV/Hyd.,Camp./968, dt.21.7.10.

& & &

In Govt., Memo first read above, instruction were issued for change of location of PS-I from from Km 0.000 to Km (-) 1.772 on upstream to KC Canal so that the KC Canal water regulation will not be affected in the interest of the public and also early completion of AVR HNSS – Phase – I. The Chief Engineer (Projects), Irrigation, Ananthapur has reported that due to change in location of PS-1 to Km (-) 1.772 the following additional items (modifications of structures & Canals) in civil works are necessitated to suit the site condition:-

- a) Construction of an Aqueduct in place canal siphon for crossing of KC (b) Canal where the BLs & FLSs were changed. Provision of cable duct over the Aqueduct as per the requirement of APTRANSCO ;
- b) Construction of new Under tunnel at Km 0.000;
- c) Formation of embankment of approach channel from Km 0.150 to Km (-) 1.482 (downstream of Aqueduct).
- d) Change in the carrying capacity of approach channel for 163.50 cumecs against canal discharge of 109 cumecs provided previously.

The Chief Engineer (Projects) Anantapur keeping in view the above changes requested Government to accord administrative approval for an amount of Rs. 11.37 Crores as these additional works are not contemplated earlier.

In Government Memo third read above, the Engineer-in-Chief & Chief Engineer (Projects), Irrigation, Anantapur was instructed to place the proposal before the State Level Standing Committee for its recommendation. Accordingly. The Chief Engineer (Projects), Irrigation, Ananthapur placed the proposal before the State Level Standing Committee on 25.05.2010 and the Committee has accepted the proposals in principle subject to approval of the cost estimate by the IBM Committee for the additional items/deviation. The IBM Committee in its meeting held on 17.07.2010 discussed and agreed the IBM value of the modified items of Aqueduct, Approach Channel and UT at Km 0.000 etc., for Rs.11.37 Crores with SSR 2007-08.

While furnishing the minutes of the State Level Standing Committee and the IBM Committee, the Engineer-in-Chief & Chief Engineer (Projects), Irrigation, Anantapur has, therefore requested the Government to accord necessary administrative approval for the above modified works for a value of Rs.11.37 crores (Rupees Eleven Crores and Thirty Seven Lakhs only)so as to complete the above modified works within the stipulated time to create the original potential under the HNSS Scheme.

P.T.O.... 2.....

Government after careful examination and keeping in view the recommendations of State Level Standing Committee and IBM Committee hereby accord administrative approval to take up the modified items at an estimated cost of Rs. 11.37 Crores (Rupees Eleven Crores and Thirty Seven Lakhs Only), as per the details annexed to this order.

This order issues with the concurrence of the Finance (Works & Projects) Department vide their U.O. No.3941/F.7/A1/2010-1, Dated 21/8/2010.

The Chief Engineer (Projects), Irrigation, Ananthapur shall take further action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

RAJIV RANJAN MISHRA  
SECRETARY TO GOVERNMENT.

To:

The Chief Engineer (Projects), Irrigation, Ananthapur.

Copy to:

The AG. A.P., Hyderabad.

The Director of Works Accounts, Hyderabad.

The Finance (W&P) Department.

The P.S. to Prl., Secy to C.M.,

The O.S.D to M (M&MI).

The P.S. to Secy., (RRM).

// FORWARDED BY ORDER //

SECTION OFFICER.